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PKP Polskie Linie Kolejowe S.A.
Key numbers and traffic flows
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PKP Polskie Linie Kolejowe S.A. in numbers:

14,442 level crossings

18,513 km of railway lines 

36,218 km of tracks

25,324 engineering 

structures, 

including 6,400 bridges

and viaducts

Approx. 39,000 employees

Approx. 7,500 trains daily

PKP Polskie Linie Kolejowe S.A. 
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• East-West direction: 

New Silk Road

• North-South direction:

Connections from southern Europe to ports

• Passenger connections:                           

Warszawa – Łódź – Wrocław – Prague
Warszawa – Łódź – Poznań – Berlin
Warszawa – Lviv – Kiev
Warszawa – Katowice – Budapest / Bratislava
Warszawa – Vilnius / Riga – Tallin

• Eastern border –
ports direction:

Important international directions of freight and 

passenger transport  

PLDE

CZ
SK

HU

UA

BY

LT



The increase in traffic in freight transport
2016

26,1
32%

34,5

mln ton

Przeładunki -

 Porty Szczecin i Świnoujście

Prognoza 2027

2016 r. 2017 r.

2 100
13%

2 368

pociągów

Polska <> Słowacja

2016 r. 2017 r.

343
34%

458

Polska <> Litwa

pociągów

2016

63,5
86%

118,0

mln ton

Przeładunki -

 Porty Gdańsk i Gdynia

Prognoza 2027

2016 r. 2017 r.

28 454
8%

30 808

pociągów

Polska <> Czechy

2016 r. 2017 r.

3 898
0%

3 873

Polska <> Ukraina

pociągów

The observed increase in the 

number of trains crossing borders,

 the need to ensure the 

capacity of border crossings 

and the lines leading to them,

A significant increase in cargo 

handling in ports is expected,

 the need to ensure the 

possibility of effective service 

of ports by rail,

It will all result in the increase in 

the number of freight trains 

running on the PKP PLK S.A.'s 

network,

 the need to eliminate 

bottlenecks (e.g. in nodes) 

and ensure appropriate 

parameters.

2016 r. 2017 r.

21 452
8%

23 175

pociągów

Polska <> Niemcy

2016 r. 2017 r.

10 612
13%

11 986

pociągów

Polska <> Białoruś (Terespol)

Ten-T Network

The increase in traffic in freight transport



National Railway Programme
(NRP)

including investments near
Czech border
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INVESTMENTS 

AND MAINTENANCE OF 

INFRASTRUCTURE

 Implementation of Investment Projects

based on the Government Programmes – at present

referred to as the National Railway Programme

(KPK).

 The KPK is a document which specifies the financial

framework and conditions for the implementation of

the Government Plans within the scope of railway

investments scheduled for implementation until

2023.

Funds planned to be 

disbursed 

under the KPK*

66
bn of PLN

15.32

bn EUR 
THE KPK PRIMARY 

LIST 

over 220
investment projects 
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*KPK – Krajowy Program Kolejowy – National Railway Programme 

– published in September 2015, last update June 2018 

National Railway Programme
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We connect voivodships and regions

Faster and more convenient in 

agglomerations

Higher comfort of passenger service at 

stations and stops

Railway without barriers

More cargo on the tracks

Environmentally friendly rail

Higher level of security

over

15.32 bn EUR 

(66 bn PLN )
total value of the investments

over

220 projects

9000 km of tracks

Note: 1EUR = 4,3 PLN

National Railway Programme
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Length of tracks 
under 
modernisation

9,000 km
Construction of 
ERTMS/ETCS

(railway lines) 
2,000 km

Connection of 
voivodeship capitals 

with railway lines 
of average speed of 

100 km/h

18 
capitals

Main objectives of the National Railway 
Programme (KPK) until 2023 (update)
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PKP PLK Long-term investments

The data in the chart in the years 2001-2017 in accordance with the implementation of the investment plan, 2018-2023 in accordance with the NRP 

disbursements.

Disbursed capital expenditures of PKP PLK 

in 2001-2017 and scheduled for disbursement in 2018-2023 

(bn PLN)
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PKP PLK 

investments to 

be implemented

under the NRP 

until 2023

EU Projects

OPI&E, CEF, OPEP, 

ROPS and national

projects

Objectives of NRP:

length of tracks under

modernisation – 9,000 km
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CF – OPI&E & CEF

OPEP

ROP 2014-2020

National funds

NRP projects
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Traffic on Poland – Czech border
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Basic parameters (currently): 

• electrified, double-track line;

• section length: 54 km (incl. around 15 km on the territory of Opolskie voivodeship);

• permitted axle load: 221 kN.

• maximum speed: Speed [km/h] % length

100 18%

90 28%

60 21,5%

50 32%

20-30 0,5%
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Project’s status:

Finished activities:

- construction works on section Krzyżanowice – Chałupki track no. 1, 2.

Activities under realisation:

- construction works on section Bierawa – Nędza and on the route Racibórz –

Krzyżanowice.

- reconstruction of traction network in track no. 2 on the route Racibórz – Krzyżanowice

and reconstruction of control, command and signalling devices together with lighting

on the crossing cat. A in km 7,129 in station Bierawa

- preparing design documentation for the reconstruction of Racibórz station

Planned activities:

There are planned two agreements on construction works for realisation:

- 12.2018 r. planned tender announcement for the reconstruction of traction network

together with accompanying works on section Racibórz - Chałupki and the culvert in

km 49,872.

- I q. 2020 r. planned tender announcement for the revitalisation of railway station

Racibórz.

- II q. 2021 r. planned tender announcement for the reconstruction of viaduct in km

1,328 of railway line no. 709.

Works on railway line E-59 on section Kędzierzyn Koźle –
Chałupki (state border)

• 54 km line section

• 2016 – 2022 realisation years

• 45 min approximate travel time

for fast train after works
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LOT A, A1
Będzin – Katowice –
Katowice Ligota
design till 01.2020

LOT B
Tychy – Podg. Most 
Wisła 
design till 06.2019

LOT C    
Most Wisła –
Czechowice Dziedzice –
Zabrzeg 
design till 06.2019
construction 2020-2023
(CEF funding)

LOT D 
Zabrzeg – Zebrzydowice 
– state border
design till 06.2019

Works on basic passenger routes (E 30 and E 65) in the Silesia region, stage I: route E 65 on 
route Będzin - Katowice - Tychy - Czechowice Dziedzice – Zebrzydowice
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Stops modernisations - 10:
• Katowice Szopienice Płd. 
• Katowice Brynów 
• Tychy Żwaków
• Kobiór 
• Piasek 
• Goczałkowice
• Goczałkowice Zdrój 
• Zabrzeg 
• Zabrzeg Czarnolesie 
• Drogomyśl 

Reconstruction of track layouts:
• Main tracks- 241,4km
• Station tracks- 63,5km

Reconstruction of  level crossings
• Liquidation - 23
• Modernisation - 6

Station modernisations- 10:
• Będzin
• Sosnowiec
• Katowice Zawodzie
• Katowice
• Katowice Ligota
• Pszczyna
• Czechowice-Dziedzice
• Chybie
• Pruchna
• Zebrzydowice

Construction of new stops- 6:
• Sosnowiec Chemiczna
• Katowice Morawa 
• Katowice Akademia Ekonomiczna
• Katowice Damrota 
• Katowice Bugla 
• Katowice Kokociniec

Reconstruction of traction network:
• Main tracks– 365,9km

Reconstruction of engineering objects:
• Rail - 95 
• Road - 7 
• Underpasses- 18

Reconstruction of platforms:
• Single-edged - 37
• Island - 18

Construction of accoustic barriers– 13,4 km

Increasing speed of passenger trains

Stage I: line E 65 on section Będzin – Katowice – Tychy – Czechowice 
Dziedzice – Zebrzydowice

Construction projects will enable launching works in 
the area of:
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Komponent kolejowy w ramach Centralnego Portu 

Komunikacyjnego

Conception of preparation and 

building Central Communictation

Port

Assumptions for railway component:

• Over 1000 km of new lines with

maximum speed 250 km/h

• Modernization of existing lines to

maximum speed 160 – 200 km/h.

• Travel time between most

important cities – 2 hours

• Over 100 new trains

Central Communication Port

Railway Component

The document Conception of 

preparation and building Central 

Communictation Port approved by 

the Polish government 07.11.2017
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Thank you


